

Gladstone Nickel Project (GNP) TIMELINE



GNPL lists on AIM (Alternative Investment Market) - Mar 17



GNP awarded "Significant Project Status" by Queensland Government - September



GNP awarded "Major Project Facilitation" Commonwealth Govt of Australia - July



Signed Heads of Agreement with SMT for ore supply - September



Environmental Impact Study public display & approvals



Engineering studies for

- * Marlborough ore processing
- * Pre-Assembled Modules
- * Overseas ore processing



Information Memorandum Issue - July



Funding Arrangements



Financial Close



Gladstone Nickel Project Stage 1

- * Engineering and Design
- * Construction
- * Commissioning



Gladstone Nickel Project Stage 2

